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NPIC/T28G/DED-1530-63
10 March 19593

MEMORANDUM FOR Chisf, Plans % Progrums Division, PFBS/NPIC

s

THROUGH + Chief, Technicel Services & Support Group, WPIC
BURIECT + RW Stutus Report on Selected Projects
REFERERCE : PPD/PEES Speed Letter Dited 24 Decewber 1908

1. fThe following February Proisct Status information is forwarded
in response to the request ~sntained in the reference letter:

a., High Precision Stereo Comparstor - The project is just about
an s-hedule. No malor pxﬁblqms were encountered during the last wonth.
the optical subcontractor, 1z maintaining the new schedule nd

L ]
hs conpleted S5% sf the opti:al work. [ [Project Menager will spend

t#n days during the middle of March in Washington reviewing the final
plang for the site rreparation for this instrument. "

b. ‘utometis Terget Recsgnition Progrsm - A five week, no st
time = tenalop has been granted to the contractor primerily be: use of delays
in the receipt of demomstrition breadboard smponants. The cloud s:réening
fengibility demonstr tion is now scheduled for Z1 pril. Tt is still jlanned
+> demsnstrate feasidility using the eslectronins clue extraction technique hd
the diffraction pattern sampling approach, Y

Contract negstiations for Phase IV :re tentatively scheduled for the
weak of 21«25 April. This rhase will be & slcteen month effort and result
in »n engineering prototype sutomatic eloud soreener for mm-line testing,

¢. 1540 Lisht Teble - iccejtance testing by the Engineering
Bupport Division was completed on 7 March. Operational ev .luation by IEG
ig g-heduled from 10 March to 7 ‘pril. I'S from 7«21 ipril, DIAAP-D from
21-78 april, and Symy/SP°D from 28 pril to 5 May.

4. Dry Silver Msterials % $pmant Report - Critical he:t
tyr ngfer prodlems are app rent with low gamma processing. E treme sensltivity
of the material 1s indicsted, Chemists and newly axquired thermodynamlc and
heat transfer personnel are workin: on the problen,
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The new zle:n rooE pllot coqtipg plant will be shut down for two weeks
for the installation of addition 1 controls and monitgding equipment. This
iz e pected to -onsidersbly improve oo ting uniformities,

e. Wide-Field High.Power numorphic Sterecviewer - The delivery
of the first phese report (the optic | design) nd the wooden mock-up of the
instrument will be two weeke early, now scheduled for 17 March 1969, The
sontractor, | | heg essentislly -ompleted the design und is
presently completing the preliminsry mechanic 1 design, the mock-up and the
first phase report. On the asssgumption thzt an acceptsble optic:l design is
produ-ed, the prototype instrument is still scheduled for delivery om 30
uly 1970.

The staff study, mentioned in the l:st report, concerning the problem
»f uee of this instrument by osperstors who wear eyeglesses has been forwarded

t5 the B ecutive Director.

f. _dvanced Rhombolds Model II | | is completing the
fabrication of this instrument .nd fin.1 inspection ie now scheduled for
13-1% M rch 1969, “ssuming satisfactory perform:nce the instrument should
be received by NPIC by 17 March at which time s previously scheduled
evsluetion progr m e-tending to mid-M y 1999 will begin,

z. Automatic Stereo S::pner - Since the last R%D St .tus Report,
the dets Por two monthly cost-toecomplete reviews have been collected. The
combined g hedule snd ost predictions result in a five week deluy to 16
June 1967 and 14d1itional funds reguired of

Howavey, very serious optlcsl deslgn errvors by in the Fhomboid

srm saction have come to light in the last two weeks since the above estimates.

Alternative solutions zre being enalyszed by | | and will be presented to
TESC/DED and its optical consultant, | | on 1k March 1969.
: subgt ntisl cost and probable schedule glippage will result with sny one
af the golutione; nevertheless, the wtomati: Steren Sc nner will virtually
be unusesble without these corrections. ‘pprd imetely remains of
the funds uthorized for contingency use in small inorements.

h. Image Comparison Microstersoscope - Electrical design is
complete and - bresdboard has been congtructed sud tested successfully.
Optisal desizn has been completed, including «n MIF analyeis. 'n interface
problem in the me hanicazl design »f the stage linkage arose and has been
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solved at the e pense of seven (7) additional inches of instrument width.
25X1 ©On 18 February| |informally reported a possibl
in direct engineeriny lebor costs; they are attempting to absorb -
later phases of the development.

overrun
chis in

Deputy Chier,
Development % Engineeringvnivision, TS8G

)

Distribution:
" Original - Addressee
1 - NPIC/TSSG/DED
3 - NPIC/TSSG/DED/R&DB-II
25X1 NPIC/TSSG/DED/] | (10 March 69)
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